
Channel Control Structures Study and Implementation Schedule

Study 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th
Lower Pool 8 FP   DD   FD/RE PS  IC  
Pool 5  DP FP     DD  FD/RE PS/IC  
Pool 3/U. Pool 4       SI    DP FP   DD FD/RE
Lower Pool 2         SI  DP FP
Lower Pool 4         SI

Study 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th
Lower Pool 8
Pool 5
Pool 3/U. Pool 4 PS/IC  CC
Lower Pool 2 DD/FD RE/PS  IC   
Lower Pool 4 DP FP DD FD
Upper Pool 9  SI

Study 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th
Lower Pool 8 CC
Pool 5 CC
Lower Pool 2 CC
Lower Pool 4 RE/PS IC CC
Upper Pool 9 DP FP DP FD RE/PS IC CC
Lower Pool 2/Freeborn Cutoff SI DP FP DD FD
Pool 7 SI
Pool 5A/Pool 6
Pool 10/McMillan Island

 SI = study initiation  DD = draft Definite Project Report  PS = completion of plans and specifications
 DP = draft Problem Appraisal Report  FD = final Definite Project Report  IC = initiation of construction
 FP = final Problem Appraisal Report  RE = River Resources Forum Endorsement  CC = construction completion
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